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High-Profile Information Technology Project Status Report 

Department: Department of  Workforce Development 

Project Name: Kofax Total Agility 

Business Sponsor: Dan McCarthy 

Date of Report: 11/27/2017 Reporting for Quarter: 9/30/2017 

Project Start Date: June 2016 Planned Implementation Date: March 2, 2018 

Estimated Project Cost: $1,096,500 Amount Provided Through Master Lease: $0 
 

Project Description – Enter a brief description of the project, including the business case for it and its major 

deliverables. 

This project is an upgrade of DWD's Kofax software to a modern platform suite, affecting all customer areas that 

currently use Kofax Capture (each division within DWD and the Department of Children and Families).  In addition, 

this project will implement a replacement for the ePower workflow product used by the Worker's Compensation 

Division.  

 

Project Benefits 

- Compatibility with future platforms (Windows 10, Windows Server 2012). 

- Introduces Business Process Management (BPM) software for agency use. 

- Eliminates technical debt.   

Project Funding – Please describe all sources of funding for the project, which should add up to the estimated project 
cost cited above. 

Project costs are recovered through a combination of  pooled costs allocated to the benefiting business areas based on 

utilization, and direct billing where appropriate.  

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 

 

Project Status Categories 
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Schedule Status    

Project is on target, with 10 of 11 business areas currently in production status and  the remaing area in 

acceptance testing 
   

Budget Status    

file://///accounts.wistate.us/DOA/users/det/lindelxleq/Forms/1%20Loris%20Work%20Files/DET/DOA-10111%20DashBoard%20Report/DOAAgencyITPlans@wisconsin.gov


Project costs are still projected to be within original budget.      
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Summarize Any Completed Major Tasks or Project Phases: 

The KTA product has been installed in the DOA Enterprise Environment.  Development work has been completed for 

all 72 separate capture processes.  10 of the 11 business areas converting to KTA are now in production.  The 

remaining  business area is in acceptance testing.    

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

The KTA product is relatively new in the market, and significantly different than the platforms it replaces.  Therefore 

the initial estimates regarding the tasks and schedule necessary to complete the implementation and conversion were 

only rough estimates.   As the project team and vendor learned more about the product and the tasks required to 

complete the scope of work, the target end date for the deployment of all converted applications was adjusted.  In June 

of 2017 the project sponsor approved a change in the target implementation date for the new system from 10/6/2017 to 

11/29/2017.  9 of 11 business areas completed conversion by that date and the 10th implemented a week later.  Our last 

business area is well along with user acceptance testing, but needs to shift staff effort to cover a seasonal workload 

increase.  Accordingly, the target date for the last business area to move to production has been adjusted to March 2nd, 

2018. 

 

 

 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

  

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 



Project Status Category Guidelines 

Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


